
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/16/2014

ESTIMATE SUMMARY 18:28:54

CONTID: C18612         ESTIMATE NO: 0002 PROG 2005

PCN: 18612-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

MONTROSE RESIDENCY CULVERTS PERCENT TIME:

PROJECT NO: STR 0502-067                  

MONTROSE RESIDENCY CULVERTS

NAME OF ROAD:  

PROJECT COUNTIES: MONTROSE, REGION 3

CONTRACTOR:

TRICON 2, LLC PAY PERIOD ENDING 10/16/2014 DATE TIME STARTED 08/06/2014

P. O. Box 1330 DATE LET 06/19/2014 DATE WORK BEGAN 08/06/2014

 DATE AWARDED 07/01/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/01/2014 DATE ACCEPTED

CASTLE ROCK CO 80104                  DATE NOTICE TO PROCEED 08/06/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,897,276.48 PARTICIPATING $ $ 161,501.82

AWARD PROJECT AMT: 1,598,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,761.78

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

42.50

WORK DAYS

WORK DAYS

16.52%

1,583,761.49

161,501.82

161,501.82

157,740.04

$

$

$

$

313,514.99

0.00

313,514.99

0.00

313,514.99

-7,238.89

0.00

306,276.10

0.00

AMOUNT DUE 306,276.10 157,740.04

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 157,740.04

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

HINSDALE

  

42.5 TIME ALLOW: 100

ORIG TIME ALLOW: 100
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PCN: 18612-BID    ESTIMATE RUN 10/16/2014

PROJECT: STR 0502-067                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:28:54

CUMULATIVE
AMOUNT

CAT NO0200 0200 SITE 1 - US50 

0005 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

56.000

SY  

10.00000

0010 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

622.000

SY  

11.54000

0015 Removal of Fence 0.000

191.000

202-01000  
 

297.96191.000

297.96

476.000

LF  

1.56000

0020 Removal of Guardrail Type 4 0.000

0.000

202-01140  
 

0.000.000

0.00

455.000

LF  

15.00000

0025 Unclassified Excavation 0.000

1,767.000

203-00000  
 

14,630.761,767.000

14,630.76

6,919.000

CY  

8.28000

0030 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

10.000

HOUR

125.00000

0035 Backhoe (Landscaping) 0.000

0.000

203-01515  
 

0.000.000

0.00

10.000

HOUR

112.50000

0040 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

10.000

HOUR

125.00000

0045 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

8.000

HOUR

281.25000

0050 Structure Excavation 0.000

1,038.000

206-00000  
 

19,462.501,038.000

19,462.50

1,327.000

CY  

18.75000

0055 Structure Backfill (Special) 0.000

0.000

206-00050  
 

0.000.000

0.00

1,567.000

CY  

15.00000
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PCN: 18612-BID    ESTIMATE RUN 10/16/2014

PROJECT: STR 0502-067                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:28:54

CUMULATIVE
AMOUNT

CAT NO0200 0200 SITE 1 - US50 

0060 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

162.000

CY  

109.24000

0065 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

21.000

CY  

35.28000

0070 Erosion Log 0.000

130.000

208-00005  
 

1,300.00130.000

1,300.00

390.000

LF  

10.00000

0075 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

200.000

LF  

2.50000

0080 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

1,562.50000

0085 Vehicle Tracking Pad 0.000

1.000

208-00070  
 

2,000.001.000

2,000.00

1.000

EACH

2,000.00000

0090 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

37.50000

0095 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

100.00000

0100 Erosion Control Supervisor 0.000

7.000

208-00206  
 

1,093.757.000

1,093.75

50.000

DAY 

156.25000

0105 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.800

ACRE

1,471.11000

0110 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.800

ACRE

2,738.89000
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PCN: 18612-BID    ESTIMATE RUN 10/16/2014

PROJECT: STR 0502-067                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:28:54

CUMULATIVE
AMOUNT

CAT NO0200 0200 SITE 1 - US50 

0115 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

1.800

ACRE

3,940.00000

0120 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

2,183.000

SY  

2.28000

0125 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

20.000

HOUR

86.06000

0130 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

410.000

CY  

33.00000

0135 Aggregate Base Course (Class 7) 0.000

0.000

304-07005  
 

0.000.000

0.00

49.000

CY  

36.85000

0140 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

56.000

SY  

140.00000

0145 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

420.000

TON 

138.89000

0150 Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000.000

0.00

26.000

TON 

638.89000

0155 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

382.000

GAL 

3.06000

0160 Emulsified Asphalt (Prime Coat) 0.000

0.000

411-10300  
 

0.000.000

0.00

106.000

GAL 

6.39000

0165 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

102.000

SY  

2.25000



CONTID: C18612         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 18612-BID    ESTIMATE RUN 10/16/2014

PROJECT: STR 0502-067                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:28:54

CUMULATIVE
AMOUNT

CAT NO0200 0200 SITE 1 - US50 

0170 Grouted Riprap 0.000

0.000

506-00030  
 

0.000.000

0.00

53.000

CY  

151.39000

0175 *Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

126.000

CY  

700.00000

0180 *Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

6.000

CY  

1,000.00000

0185 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

1.000

EACH

5,619.33000

0190 Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

0.000.000

0.00

1.000

EACH

9,673.56000

0195 End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

3.000

EACH

162.50000

0200 Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

6.000

EACH

275.00000

0205 Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

425.000

LF  

5.00000

0210 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

200.000

LF  

1.67000

0215 End Post (Chain Link) 0.000

0.000

607-52905  
 

0.000.000

0.00

10.000

EACH

212.50000

0220 Corner and Line Brace Post (Chain Link) 0.000

0.000

607-52910  
 

0.000.000

0.00

4.000

EACH

250.00000



CONTID: C18612         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 18612-BID    ESTIMATE RUN 10/16/2014

PROJECT: STR 0502-067                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:28:54

CUMULATIVE
AMOUNT

CAT NO0200 0200 SITE 1 - US50 

0225 Fence Chain Link (60 Inch) 0.000

0.000

607-53160  
 

0.000.000

0.00

96.000

LF  

30.00000

0230 3 Ft Gate Single (Chain Link) 0.000

0.000

607-60203  
 

0.000.000

0.00

1.000

EACH

200.00000

0235 8 Ft Gate Single (Chain Link) 0.000

0.000

607-60208  
 

0.000.000

0.00

2.000

EACH

300.00000

0240 Place Asphalt Millings 0.000

0.000

608-01550  
 

0.000.000

0.00

139.000

SY  

10.00000

0245 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

2.000

EACH

27.78000

0250 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

20.000

SF  

27.78000

0255 60 Inch Concrete Siphon Pipe 0.000

0.000

616-00600  
 

0.000.000

0.00

320.000

LF  

1,112.85000

0260 8 Inch Valve and Valve Box 0.000

0.000

616-50064  
 

0.000.000

0.00

1.000

EACH

1,999.31000

0265 8 Inch Plastic Pipe 0.000

0.000

619-50640  
 

0.000.000

0.00

193.000

LF  

130.56000

0270 36 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

0.000

624-29037  
 

0.000.000

0.00

236.000

LF  

251.36000

0275 *Construction Surveying 0.000

0.480

625-00000  
 

9,133.330.480

9,133.33

1.000

L S 

19,027.78000
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PCN: 18612-BID    ESTIMATE RUN 10/16/2014

PROJECT: STR 0502-067                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:28:54

CUMULATIVE
AMOUNT

CAT NO0200 0200 SITE 1 - US50 

0280 *Mobilization 0.233

0.233

626-00000  
 

72,218.730.466

36,109.36

1.000

L S 

154,975.81000

0285 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

7.000

GAL 

361.11000

0290 4 Inch Pavement Marking Tape (Removable) 0.000

0.000

627-00025  
 

0.000.000

0.00

3,300.000

LF  

5.00000

0295 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

12.000

EACH

148.14000

0300 *Survey Monument (Type 6) 0.000

0.000

629-01006  
 

0.000.000

0.00

10.000

EACH

16.67000

0305 *Flagging 0.000

18.500

630-00000  
 

552.9718.500

552.97

800.000

HOUR

29.89000

0310 *Traffic Control Inspection 0.000

6.000

630-00007  
 

1,333.326.000

1,333.32

20.000

DAY 

222.22000

0315 *Traffic Control Management 0.000

7.000

630-00012  
 

6,222.237.000

6,222.23

50.000

DAY 

888.89000

0320 *Construction Traffic Sign (Panel Size A) 0.000

3.000

630-80341  
 

66.663.000

66.66

6.000

EACH

22.22000

0325 *Construction Traffic Sign (Panel Size B) 0.000

10.000

630-80342  
 

222.2010.000

222.20

22.000

EACH

22.22000

0330 *Construction Traffic Sign (Panel Size C) 0.000

2.000

630-80343  
 

44.442.000

44.44

4.000

EACH

22.22000
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PCN: 18612-BID    ESTIMATE RUN 10/16/2014

PROJECT: STR 0502-067                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:28:54

CUMULATIVE
AMOUNT

CAT NO0200 0200 SITE 1 - US50 

0335 *Advance Warning Flashing or Sequencing Arrow Panel (A 
Type) 

0.000

1.000

630-80356  
 

2.221.000

2.22

2.000

EACH

2.22000

0340 *Portable Message Sign Panel 0.000

40.000

630-80359  
 

4,000.0040.000

4,000.00

55.000

DAY 

100.00000

0345 *Drum Channelizing Device 0.000

22.000

630-80360  
 

488.8422.000

488.84

44.000

EACH

22.22000

0350 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

10.000

EACH

22.22000

0355 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

22.000

EACH

22.22000

0360 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

450.000

LF  

50.00000

0365 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

50.000

EACH

2.22000

0370 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

20.000

DAY 

100.00000

0375 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0380 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0385 F/A Fuel Cost Adjustment 0.000

-53.010

700-70016  
 

-53.01-53.010

-53.01

3,000.000

F A 

1.00000
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PCN: 18612-BID    ESTIMATE RUN 10/16/2014

PROJECT: STR 0502-067                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:28:54

CUMULATIVE
AMOUNT

CAT NO0200 0200 SITE 1 - US50 

0390 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0395 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

1,280.000

HOUR

1.00000

0400 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

3,500.000

F A 

1.00000

0405 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

4,000.000

F A 

1.00000

CAT 133,016.9096,907.531,431,254.97CURRENT AMT0200 $ $ $

CAT NO0201 0201 SITE 2 - SH149 

0410 Removal of Pipe 0.570

0.430

202-00033  
 

1,000.001.000

430.00

1.000

EACH

1,000.00000

0415 Removal of Asphalt Mat 16.000

31.000

202-00220  
 

470.0047.000

310.00

47.000

SY  

10.00000

0420 Unclassified Excavation 36.000

12.000

203-00000  
 

397.4448.000

99.36

48.000

CY  

8.28000

0425 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

8.000

HOUR

125.00000

0430 Backhoe (Landscaping) 0.000

0.000

203-01515  
 

0.000.000

0.00

8.000

HOUR

112.50000

0435 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

8.000

HOUR

125.00000
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PCN: 18612-BID    ESTIMATE RUN 10/16/2014

PROJECT: STR 0502-067                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:28:54

CUMULATIVE
AMOUNT

CAT NO0201 0201 SITE 2 - SH149 

0440 Structure Excavation 44.000

34.000

206-00000  
 

1,462.5078.000

637.50

78.000

CY  

18.75000

0445 Structure Backfill (Flow-Fill) 29.000

22.000

206-00065  
 

5,571.2451.000

2,403.28

51.000

CY  

109.24000

0450 Structure Backfill (Class 1) 21.000

7.000

206-00100  
 

987.8428.000

246.96

28.000

CY  

35.28000

0455 Erosion Log 30.000

100.000

208-00005  
 

1,300.00130.000

1,000.00

150.000

LF  

10.00000

0460 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

50.000

LF  

2.50000

0465 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,562.501.000

0.00

1.000

EACH

1,562.50000

0470 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

37.50000

0475 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

100.00000

0480 Erosion Control Supervisor 15.000

11.000

208-00206  
 

4,062.5026.000

1,718.75

31.000

DAY 

156.25000

0485 Seeding (Native) 0.000

0.070

212-00006  
 

102.980.070

102.98

0.180

ACRE

1,471.11000

0490 Soil Conditioning 0.000

0.040

212-00032  
 

109.560.040

109.56

0.180

ACRE

2,738.89000
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PCN: 18612-BID    ESTIMATE RUN 10/16/2014

PROJECT: STR 0502-067                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:28:54

CUMULATIVE
AMOUNT

CAT NO0201 0201 SITE 2 - SH149 

0495 Spray-on Mulch Blanket 0.000

0.040

213-00012  
 

157.600.040

157.60

0.180

ACRE

3,940.00000

0500 *Wildlife Biologist 1.000

0.000

240-00000  
 

86.061.000

0.00

10.000

HOUR

86.06000

0505 Hot Mix Asphalt (Patching) (Asphalt) 0.000

47.000

403-00721  
 

6,580.0047.000

6,580.00

47.000

SY  

140.00000

0510 Geotextile (Drainage) (Class 1) 48.000

0.000

420-00112  
 

108.0048.000

0.00

48.000

SY  

2.25000

0515 Riprap (18 Inch) 61.000

0.000

506-00218  
 

7,328.5461.000

0.00

61.000

CY  

120.14000

0520 *Concrete Class D 8.000

2.000

601-03000  
 

12,000.0010.000

2,400.00

10.000

CY  

1,200.00000

0525 *Reinforcing Steel 487.000

162.000

602-00000  
 

1,460.25649.000

364.50

649.000

LB  

2.25000

0530 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

100.000

LF  

1.67000

0535 *Delineator (Type I) 0.000

4.000

612-00001  
 

111.124.000

111.12

6.000

EACH

27.78000

0540 Detour 282.000

223.000

621-00430  
 

28,264.85505.000

12,481.31

505.000

SY  

55.97000

0545 60 Inch Drainage Pipe (Class 9) (Complete In Place) 38.000

23.000

624-29061  
 

35,638.6461.000

13,437.52

67.500

LF  

584.24000
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PCN: 18612-BID    ESTIMATE RUN 10/16/2014

PROJECT: STR 0502-067                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:28:54

CUMULATIVE
AMOUNT

CAT NO0201 0201 SITE 2 - SH149 

0550 4 Inch Pavement Marking Tape (Removable) 0.000

62.000

627-00025  
 

310.0062.000

310.00

500.000

LF  

5.00000

0555 *Flagging 255.750

172.000

630-00000  
 

12,785.45427.750

5,141.08

427.750

HOUR

29.89000

0560 *Traffic Control Inspection 11.000

6.000

630-00007  
 

3,777.7417.000

1,333.32

17.000

DAY 

222.22000

0565 *Traffic Control Management 15.000

9.000

630-00012  
 

21,333.3624.000

8,000.01

31.000

DAY 

888.89000

0570 *Construction Traffic Sign (Panel Size A) 2.000

0.000

630-80341  
 

44.442.000

0.00

4.000

EACH

22.22000

0575 *Construction Traffic Sign (Panel Size B) 10.000

0.000

630-80342  
 

222.2010.000

0.00

22.000

EACH

22.22000

0580 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

44.442.000

0.00

4.000

EACH

22.22000

0585 *Advance Warning Flashing or Sequencing Arrow Panel (A 
Type) 

0.000

0.000

630-80356  
 

0.000.000

0.00

2.000

EACH

2.22000

0590 *Portable Message Sign Panel 39.000

16.000

630-80359  
 

5,500.0055.000

1,600.00

55.000

DAY 

100.00000

0595 *Drum Channelizing Device 13.500

2.000

630-80360  
 

344.4115.500

44.44

31.000

EACH

22.22000

0600 *Drum Channelizing Device (With Light) (Flashing) 2.000

0.000

630-80363  
 

44.442.000

0.00

5.000

EACH

22.22000
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PCN: 18612-BID    ESTIMATE RUN 10/16/2014

PROJECT: STR 0502-067                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:28:54

CUMULATIVE
AMOUNT

CAT NO0201 0201 SITE 2 - SH149 

0605 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

10.000

EACH

22.22000

0610 Concrete Barrier (Temporary) 204.000

48.000

630-80370  
 

12,600.00252.000

2,400.00

504.000

LF  

50.00000

0615 *Traffic Cone 1.000

0.000

630-80380  
 

2.221.000

0.00

20.000

EACH

2.22000

0620 *Impact Attenuator (Temporary) 19.000

13.000

630-85011  
 

3,200.0032.000

1,300.00

64.000

DAY 

100.00000

0625 *Traffic Signal (Temporary) 0.500

0.000

630-86800  
 

7,777.780.500

0.00

0.500

L S 

15,555.56000

CAT 176,748.1062,719.29213,268.51CURRENT AMT0201 $ $ $

CAT NO0202 0202 SITE 3 - SH92 

0630 Removal of Pipe 0.000

0.000

202-00033  
 

0.000.000

0.00

1.000

EACH

1,000.00000

0635 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

24.000

SY  

10.00000

0640 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

2.000

HOUR

125.00000

0645 Backhoe (Landscaping) 0.000

0.000

203-01515  
 

0.000.000

0.00

2.000

HOUR

112.50000

0650 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

2.000

HOUR

125.00000
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PCN: 18612-BID    ESTIMATE RUN 10/16/2014

PROJECT: STR 0502-067                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:28:54

CUMULATIVE
AMOUNT

CAT NO0202 0202 SITE 3 - SH92 

0655 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

127.000

CY  

18.75000

0660 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

115.000

CY  

109.24000

0665 Erosion Log 0.000

0.000

208-00005  
 

0.000.000

0.00

80.000

LF  

10.00000

0670 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

50.000

LF  

2.50000

0675 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

1,562.50000

0680 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

37.50000

0685 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

100.00000

0690 Erosion Control Supervisor 0.000

0.000

208-00206  
 

0.000.000

0.00

19.000

DAY 

156.25000

0695 Reset Guardrail Type 3 0.000

0.000

210-01130  
 

0.000.000

0.00

30.000

LF  

27.78000

0700 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.060

ACRE

1,471.11000

0705 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.060

ACRE

2,738.89000
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PCN: 18612-BID    ESTIMATE RUN 10/16/2014

PROJECT: STR 0502-067                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:28:54

CUMULATIVE
AMOUNT

CAT NO0202 0202 SITE 3 - SH92 

0710 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.060

ACRE

3,940.00000

0715 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

10.000

HOUR

86.06000

0720 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

24.000

SY  

140.00000

0725 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

13.000

SY  

2.25000

0730 Grouted Riprap 0.000

0.000

506-00030  
 

0.000.000

0.00

6.000

CY  

151.39000

0735 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

100.000

LF  

1.67000

0740 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

2.000

EACH

27.78000

0745 36 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

0.000

624-29037  
 

0.000.000

0.00

96.000

LF  

251.36000

0750 4 Inch Pavement Marking Tape (Removable) 0.000

0.000

627-00025  
 

0.000.000

0.00

200.000

LF  

5.00000

0755 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

200.000

HOUR

29.89000

0760 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

13.000

DAY 

222.22000
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PCN: 18612-BID    ESTIMATE RUN 10/16/2014

PROJECT: STR 0502-067                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:28:54

CUMULATIVE
AMOUNT

CAT NO0202 0202 SITE 3 - SH92 

0765 *Traffic Control Management 0.000

0.000

630-00012  
 

0.000.000

0.00

19.000

DAY 

888.89000

0770 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

2.000

EACH

22.22000

0775 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

14.000

EACH

22.22000

0780 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

4.000

EACH

22.22000

0785 *Advance Warning Flashing or Sequencing Arrow Panel (A 
Type) 

0.000

0.000

630-80356  
 

0.000.000

0.00

2.000

EACH

2.22000

0790 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

24.000

DAY 

100.00000

0795 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

10.000

EACH

22.22000

0800 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

5.000

EACH

22.22000

0805 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

10.000

EACH

22.22000

0810 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

200.000

LF  

50.00000

0815 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

20.000

EACH

2.22000
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PCN: 18612-BID    ESTIMATE RUN 10/16/2014

PROJECT: STR 0502-067                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:28:54

CUMULATIVE
AMOUNT

CAT NO0202 0202 SITE 3 - SH92 

0820 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

10.000

DAY 

100.00000

0825 *Traffic Signal (Temporary) 0.000

0.000

630-86800  
 

0.000.000

0.00

0.500

L S 

15,555.56000

CAT 0.000.00103,556.10CURRENT AMT0202 $ $ $

CAT NO0300 0300 STRUCTURES (SITE 1) 

0830 Removal of Structure 0.000

0.000

202-00001  
 

0.000.000

0.00

2.000

EACH

1,500.00000

0835 Removal of Structure (Special) 0.000

0.000

202-00002  
 

0.000.000

0.00

1.000

EACH

20,555.56000

0840 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

468.000

CY  

18.75000

0845 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

170.000

CY  

35.28000

0850 *Environmental Health and Safety Management 0.000

0.000

250-00010  
 

0.000.000

0.00

1.000

L S 

2,555.56000

0855 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

40.000

HOUR

93.33000

0860 Structural Steel 0.000

0.000

509-00000  
 

0.000.000

0.00

3,188.000

LB  

2.50000

0865 *Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

53.000

CY  

1,000.00000
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PCN: 18612-BID    ESTIMATE RUN 10/16/2014

PROJECT: STR 0502-067                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:28:54

CUMULATIVE
AMOUNT

CAT NO0300 0300 STRUCTURES (SITE 1) 

0870 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

5,746.000

LB  

3.13000

CAT 0.000.00123,571.90CURRENT AMT0300 $ $ $

CAT NO0400 CE Bid Items - Site 1 

0875 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

1.000

EACH

20,000.00000

0880 Sanitary Facility 0.000

1.000

620-00020  
 

1,875.001.000

1,875.00

1.000

EACH

1,875.00000

CAT 1,875.001,875.0021,875.00CURRENT AMT0400 $ $ $

CAT NO0401 CE Bid Items - Site 2 

0885 Sanitary Facility 1.000

0.000

620-00020  
 

1,875.001.000

0.00

1.000

EACH

1,875.00000

CAT 1,875.000.001,875.00CURRENT AMT0401 $ $ $

CAT NO0402 CE Bid Items - Site 3 

0890 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

1,875.00000

CAT 0.000.001,875.00CURRENT AMT0402 $ $ $

$ 313,515.00161,501.82$1,897,276.48$CURRENT AMTPROJECT TOTAL


